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ESTIMATE RUN 05/26/2011

ESTIMATE SUMMARY 08:24:26

CONTID: C17546         ESTIMATE NO: 0007 PROG 2005

PCN: 17546-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RUNAWAY TRUCK RAMP ADVANCE WAR PERCENT TIME:

PROJECT NO: C0703-356                     

RUNAWAY TRUCK RAMP ADVANCE WAR

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 03/25/2011 DATE TIME STARTED 04/16/2010

12150 E. 112TH AVE. DATE LET 03/18/2010 DATE WORK BEGAN

 DATE AWARDED 03/24/2010 DATE TIME STOPPED 03/28/2011

 DATE CONTRACT EXECUTED 04/15/2010 DATE ACCEPTED 03/28/2011

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 04/16/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 691,379.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 577,954.00 NON-PARTICIPATING 57,505.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

165.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.02%

27,534.99

57,505.41

57,505.41

57,505.41

$

$

$

$

0.00

663,844.45

663,844.45

0.00

663,844.45

-8,669.31

0.00

655,175.14

0.00

AMOUNT DUE 655,175.14 57,505.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,505.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

344.0 TIME ALLOW: 11/9/2010 ??:??:??

ORIG TIME ALLOW: 9/30/2010 ??:??:??
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Ground Sign 5.000

0.000

202-00810  
 

5.000

EACH

295.00000 1,475.005.000

0.00

0010 *Removal of Sign Panel 9.000

0.000

202-00821  
 

9.000

EACH

135.00000 1,215.009.000

0.00

0015 *Potholing 6.000

0.000

203-01597  
 

6.000

HOUR

220.00000 1,320.006.000

0.00

0020 *Erosion Log (12 Inch) 130.000

0.000

208-00002  
 

130.000

LF  

4.75000 617.50130.000

0.00

0025 *Gravel Bag 125.000

0.000

208-00034  
 

125.000

LF  

8.50000 1,062.50125.000

0.00

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

865.00000 865.001.000

0.00

0035 Removal and Disposal of Sediment (Labor) 3.000

0.000

208-00103  
 

3.000

HOUR

120.00000 360.003.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

1.000

HOUR

65.00000 65.001.000

0.00

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.650

ACRE

1,300.00000 0.000.000

0.00

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.650

ACRE

2,770.00000 0.000.000

0.00

0055 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.650

ACRE

1,300.00000 0.000.000

0.00



CONTID: C17546         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

130.000

LB  

4.00000 0.000.000

0.00

0065 Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

4.000

EACH

110.00000 440.004.000

0.00

0070 2 Inch Electrical Conduit 440.000

0.000

613-00200  
 

440.000

LF  

10.00000 4,400.00440.000

0.00

0075 *2 Inch Electrical Conduit (Bored) 65.000

0.000

613-00206  
 

65.000

LF  

29.50000 1,917.5065.000

0.00

0080 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000

LF  

30.50000 0.000.000

0.00

0085 *2 Inch Electrical Conduit (Plastic) (Special) 3,100.000

0.000

613-01201  
 

3,100.000

LF  

13.75000 42,625.003,100.000

0.00

0090 *3 Inch Electrical Conduit (Plastic) (Special) 3,995.000

0.000

613-01301  
 

3,995.000

LF  

16.50000 65,917.503,995.000

0.00

0095 2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

122.000

0.000

613-04250  
 

122.000

LF  

35.00000 4,270.00122.000

0.00

0100 Pull Box (24"x36"x18") 16.000

0.000

613-07034  
 

16.000

EACH

1,765.00000 28,240.0016.000

0.00

0105 Wiring (Special) 1.000

0.000

613-10010  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0110 *Sign Panel (Class II) 84.000

160.000

614-00012  
 

244.000

SF  

18.00000 4,392.00244.000

2,880.00
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sign Panel (Class III) 893.000

-140.000

614-00013  
 

753.000

SF  

32.00000 24,096.00753.000

-4,480.00

0120 *Steel Sign Post (W 8x18) 56.000

0.000

614-00818  
 

69.000

LF  

70.00000 3,920.0056.000

0.00

0125 *Steel Sign Post (W 8x21) 60.000

0.000

614-00821  
 

72.000

LF  

75.00000 4,500.0060.000

0.00

0130 *Steel Sign Post (W 10x26) 76.000

0.000

614-01026  
 

90.500

LF  

79.00000 6,004.0076.000

0.00

0135 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

72.000

0.000

614-01582  
 

84.000

LF  

54.00000 3,888.0072.000

0.00

0140 *Concrete Footing (Type 3) 4.000

0.000

614-03003  
 

4.000

EACH

1,085.00000 4,340.004.000

0.00

0145 *Concrete Footing (Type 4) 4.000

0.000

614-03004  
 

4.000

EACH

1,295.00000 5,180.004.000

0.00

0150 *Concrete Footing (Type 6) 4.000

0.000

614-03006  
 

4.000

EACH

1,610.00000 6,440.004.000

0.00

0155 *Modification of Sign Legend 2.000

0.000

614-07105  
 

2.000

EACH

304.00000 608.002.000

0.00

0160 Variable Message Sign (LED) (Ground Mounted) 3.000

0.000

614-10146  
 

3.000

EACH

17,600.00000 52,800.003.000

0.00

0165 Downhill Truck Speed Advisory System 0.750

0.250

614-50010  
 

1.000

EACH

165,000.00000 165,000.001.000

41,250.00
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Communications Cabinet 4.000

0.000

614-72830  
 

4.000

EACH

1,675.00000 6,700.004.000

0.00

0175 Microwave Vehicle Radar Detector 2.000

0.000

614-72887  
 

2.000

EACH

10,990.00000 21,980.002.000

0.00

0180 Fiber Optic Termination Panel - 6 Fiber 4.000

0.000

614-87006  
 

4.000

EACH

224.00000 896.004.000

0.00

0185 Buffer Tube Fan Out Kit 4.000

0.000

614-87015  
 

4.000

EACH

172.00000 688.004.000

0.00

0190 Optical Transceiver 12.000

0.000

614-87020  
 

12.000

EACH

781.00000 9,372.0012.000

0.00

0195 Optical Transceiver Chassis 1.000

0.000

614-87025  
 

1.000

EACH

1,485.00000 1,485.001.000

0.00

0200 Video Optical Transceiver 6.000

0.000

614-87028  
 

6.000

EACH

2,350.00000 14,100.006.000

0.00

0205 Closed Circuit Television Pole 2.000

0.000

614-87325  
 

2.000

EACH

3,240.00000 6,480.002.000

0.00

0210 Closed Circuit Television Camera (Traffic Surveillance) 3.000

0.000

614-87333  
 

3.000

EACH

2,875.00000 8,625.003.000

0.00

0215 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

1,900.00000 1,900.001.000

0.00

0220 Fiber Optic Cable (Single Mode) (6 Strands) 5,862.000

0.000

614-87406  
 

5,862.000

LF  

2.75000 16,120.505,862.000

0.00
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Video Decoder 0.000

0.000

614-87660  
 

2.000

EACH

9,950.00000 0.000.000

0.00

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

11,500.00000 11,500.001.000

0.00

0235 *Flagging 137.500

0.000

630-00000  
 

137.500

HOUR

33.00000 4,537.50137.500

0.00

0240 *Traffic Control Inspection 41.000

0.000

630-00007  
 

41.000

DAY 

420.00000 17,220.0041.000

0.00

0245 *Traffic Control Management 62.000

2.000

630-00012  
 

64.000

DAY 

545.00000 34,880.0064.000

1,090.00

0250 *Construction Traffic Sign (Panel Size A) 0.900

0.100

630-80341  
 

1.000

EACH

10.50000 10.501.000

1.05

0255 *Construction Traffic Sign (Panel Size B) 15.300

1.700

630-80342  
 

17.000

EACH

10.50000 178.5017.000

17.85

0260 *Construction Traffic Sign (Panel Size C) 1.800

0.200

630-80343  
 

4.000

EACH

10.50000 21.002.000

2.10

0265 *Portable Message Sign Panel 0.900

0.100

630-80355  
 

1.000

EACH

105.00000 105.001.000

10.50

0270 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

10.50000 21.002.000

2.10

0275 *Drum Channelizing Device 121.500

13.500

630-80360  
 

135.000

EACH

10.50000 1,417.50135.000

141.75
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 90.000

10.000

630-80380  
 

100.000

EACH

1.05000 105.00100.000

10.50

0285 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

1.000

EACH

5,250.00000 5,250.001.000

525.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 Barricade (Type 3 M-A) (Temporary) Added Item 3.600

0.400

630-80335  
 

4.000

EACH

136.41000 545.644.000

54.56
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PCN: 17546-BID    ESTIMATE RUN 05/26/2011

PROJECT: C0703-356                     ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Hot Mix Asphalt (Patching) (Asphalt) Added Work 100.840

0.000

403-00720  
 

100.840

TON 

309.88000 31,248.30100.840

0.00

0340 Wiring (Special) Added Work 0.000

1.000

613-10010  
 

1.000

L S 

16,000.00000 16,000.001.000

16,000.00

CAT 663,844.4457,505.41691,379.44CURRENT AMT0200 $ $ $

$ 663,844.4457,505.41$691,379.44$CURRENT AMTPROJECT TOTAL


